PLANNING WORKPLAN REPORT — DESIGN PROJECTS
October 2007

FOUNDERS PARK TRAIL IMPROVEMENTS
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Project Manager: Jason Landrem
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% Design Complete: 100%

Project Budget: $400,000 (Bonds)
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CONSTRUCTION OF THIS PROJECT IS ON HOLD

Project Description:

Project involves removal of the existing asphalt trail and replacing it with a 12 foot wide concrete trail
connecting into Vandergriff Park. Benches, parking, trash receptacles and signage will also be included. The
project will be constructed in conjunction with the Johnson Creek sewer line replacement.

Project Status: Desigh Complete / Construction Delayed
A project master plan and development of construction documents are complete. The project has been

delayed while waiting on sewer line replacement by the Water Utilities Department which is expected to bid in
October 2007. Project is scheduled to start construction March 2008.
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JOHNSON CREEK ECOSYSTEM RESTORATION- PHASE 1A

Project Manager: De’Onna Garner
% Design Complete: 100%
Total Project Budget: $14,000,000

(City funds, Cowboys,
Steiner)
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Project Description:

Project includes creek restoration, recreational development and ecosystem enhancements along Johnson

Creek from Randol Mill Road to Sanford Street.

Project Status: Behind Schedule

Construction documents are almost complete and are scheduled to be given to the CORPS for evaluation and

review in October 2007.
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VANDERGRIFF ROADWAY

Project Manager: De’'Onna Garner
% Design Complete: 95%

Total Project Budget: $1,000,000
(Bonds)
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Project Description:
Project includes demolition and replacement of the existing asphalt roadway and three asphalt parking lots.

Project Status: Behind Schedule
Construction documents are approximately 95% complete and are the project is scheduled to bid in October
2007. Construction is scheduled to begin December 2007.

WEBB COMMUNITY PARK - PHASE IlI

Project Manager: Jason Landrem
% Design Complete: 0%
Total Project Budget: $1,575,000

(Community Park
Fees, Bonds, YMCA)
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Project Description:

The project designed by Schrickel, Rollins and
Associates, Inc., includes construction of second
entry with gate and drive lane, a restroom
concession building, additional concrete parking
spaces with lighting, additional concrete trail,
one youth baseball field, additional landscaping
and irrigation.

Project Status:

Design contract was approved by City Council
on August 14, 2007. Design is scheduled to start
October 2007.




